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com (R L S ADMINISTRATIVE
Project Name: Libby Asbestos Site Planning L 2031525 mn By: B. Cotton 121162002
Project Code: 2603.018.206.RESID Ck:
Comparative exerior property removal and restoration costs
Unit rates based on volume of exterior soil removed
Total Exterior
. Cost (less
\ Volume Total Exterior . Unit Cost
Site Unit Cost CKY, and
Removed {(cy} Cost markup on {$fey)
Marcor)
|Kuo/Marcor Sites
Hoff 372| % 1216821 % 3271 $ 89982 | $ 242
Champion Haul Rd. 710{ § 80,089 | % 113 ]| $ S8754 | § 83
Tempel 654 % 236079]% 361|% 172882 % 264
Westfall 636|% 163,135 (% 257 [$ 119694 (% 188
Spencer 254| % 62778 | § 247 | % 464741 % 183
Sanderson 774 % 190549 | % 206 1% 141587 1% 183
Total 005 B54312 | § 251 |3 629373183 185 |
ER Sites
Burshia 191} $ 52334 | § 274
Schenk ) § 4035 | $ 448
Sanderson 1706] B 60,088 | $ 35
Struck 1201 $ 34958 | % 291 |
Skramstead 156] $ 12084 | § 77
Total 218218 163500 1] % 75
Total (less Schenk and
Sanderson) 457| & 98376 | % 213
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Project Name: Libby Ashestos Site Planting By, B. Cofton 1211612002
Project Code; 2603.018.206.RESID Ck:
Comparative exterior property removal and restoration costs

Kuo/Marcor Sites
Site PM & General Admin Setup Exterior Interior Exterior | Trucking & | Security Other Additional | G&A and Total
Supervision & Office Removal Removal | Restoration | Disposal Fee
| Support
Hoff 3 21,862 1% 17174 |$ 6776 | § 40899 |$ 3B00[|$ 12649 |F5 6638([5 4777]4% - $ 5803|% 36583|% 189,170
Champion Haul Rd. 3 9213 |3 735018 3215|% 21,462 | $ - $ 10683|3% 9075|$ 1350]% - $ 2249 |¢% 15488 % 80,089
Tempel $ 27679 | % 22021 [$ 4606]% FIKFIRIE - |$ 831188 75008 4380]% - |$ - |$ 4565418 236079
Westfall $ 19,094 | § 15439 |3 26936 | $ 33795 | $ - § 477138 7256(% 75901% - $ - $ 315481% 163,135
Spencer $ 6,667 | & 52251% 21121% 17968 | § - $ T7993|% 3055 840 | § - $ B707 |5 121401 % 62,778
Sanderson $ 40,029 | § 31,855 10617 | $ 43659 /¢ 780163 53318[($ 6844|3 10500 % - $ - $ 6558921% 340.7H
Rainy Creek Rd, $ 31898 | % 253851 % - $ - 3 - $ - $ - $ - $ 209853 (% - $ 64046 | % 331,182
Total ls 156,342 | $ 124,450 | $ 54261 (% 198505 (% 114025 (% 139,243[3 40538 [§ 29437 | 209.353[$ 14,759 $271,352|$ 1,403,164
ER Sites
Site PM& Generat Admin{  Setup Exterior Interior Exterior | Trucking & | Security Other Additional | G&A and Total
Supervision & Office Removal Removal | Restoration| Disposal Fee
Support
Burshia $ - $ - $ - $ 52334 | % - $ - $ - b - 3 - 3 - $ 52,334
Schenk $ - b - $ - 3 4036 | & - $ - $ - $ - $ - $ - $ 4,036
Sanderson 3 - 3 - $ - $ 60,088 | $ - $ - 3 - $ - $ - 5 - $ 60,086
Struck $ - $ - $ - 3 34958 | § - $ - $ - $ - $ . $ - 3 34,958
Skramstead $ - b3 - $ - $ 12,084 | $ - $ - 3 - $ - $ . 5 - 5 12,084
Ski Road § - $ - $ - $ 7.048 | % - 3 - $ - $ - § - $ - % 7,048
Total 3 - $ - $ 1705481 % - § - $ - $ - $ - $ - $ 170548
Notes:
Detailed breakdown of removal costs not available.
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Project Name: Libby Asbestos Site Planning By: B. Cotton 121 6/2002
Project Code: 2603.018,206 RESID Ck:
Comparative exterior property removal and restoration costs
Equivalent Kuo/Marcor Costs {Includes CKY}

Site PM& General Admin Setup Exterior interior Exterior 'T‘rucking & | Security Other Additional | G&A and “Total

Supervision & Office Removal Removal | Restoration | Disposal Fee
Support _

Hoff $ 12657 | § 294318 677613 40,899 $ 126493 6638|% 2766|% - $ SBO3 (s 23551 |8 121,682
Champion Haul Rd. $ 9213 | § 735018 3215 % 21,462 $ 10688 |% 907508 1350|% - $ 2249 (% 15488 1% 80,089
Tempel 3 27679 % 22021 |8 460671 § 41,121 $ 831188 7500(% 4380($ - 5 - $ 4565418 236079
Westfall $ 19,054 | § 15439 |$ 26936 | % 33,795 $ 21477 1% 7296|% 7590(% - 5 - $ N548 18 163,135
Spencer 3 6,567 | § 5,225 | 21121 % 17,968 $ 7953)1% 32251% B4 B - $ B707|% 12140 $ 62,778
Sanderson $ 19,062 [ $ 15168 |3 10617 [ $ 43,659 $ 53318|% 68443 500[$ - |3 - I3 3ses0|$ 190,549
Rainy Creek Rd. $ - i - 3 - 3 - 3 - $ - i - $ - - $ - $ -

Total $ 94,271 | § 75147 |$ 54261 }% 198905 $ 180243 |$ 40538 |35 21926 |% - $ 14750 [$165263 | $ 854,3121
Notes:

For Hoff and Smith-Sanderson properties, the costs of exterior portion of non-removal activities (PM, Admin, Office Support, and Security) is prorated by the ratio of the duration of exterior

construction to duration of total exterior and interior construction. Hoff = 11/19; Sanderson = 10/21.

Equivatent Kuo/Marcor Costs (Excludes CKY and markup on Marcor}

Site PM & General Admin Setup Exterior Interior Exterior | Trucking & | Security Other Additional | G&A and Total {less
Supervision & Office Remaval Removal | Restoration | Disposal Fee GE&A and Fee}
(less CKY) Support (excluding
— - Marcor)
|Hoft $ 4508 | § 994318 67761% 40,899 $§ 1264915 6638|% 2766|% - $ 5803(% 21596 (% 89,952
Champion Haul Rd. $ 3,366 | § 73501% 3215]% 21,462 § 108885 9075|3% 1350]% - $ 2249]1% 10455 | % 58,754
Tempel $ 10,136 | § 20211% 4606)% 41,121 $ 831188 7500|% 4380]% - $ - $ 34433 |$ 172,882
Westfall $ 7201 | % 15439 |5 26936 % 33,795 $ 47718 72563 7590]% - § - $ 22582 |% 119694
Spencer $ 2404 | § 52251% 2112]1% 17,968 $ 799318 32251% 840 1 % - § 6707|% 7008 |5 46,474
Sanderson $ 6,980 | $ 15169 1% 10617 ] $ 43,659 $ 5338 |5 68448 50003 - 5 - $ 27324 |$ 141587
|Rainy Creek Rd. 8 - |3 - |8 - {3 - 3 - 18 - 18 - 13 - 1% - |8 - |3 -
| Total $ 34,595 | § 75147 |$ 54261 | § 198,905 $ 189,243 |$ 40538 |§ 21,826(9% - $ 14750 | 5123857 | § 629,373
Notes:

For Hoff and Smith-Sanderson properties, the costs of exterior portion of non-removal activities (PM, Admin, Office Support, and Security) is prorated by the ratio of the duration of exterior
construction to duration of total exterior and interior construction, Hoff = 11/19; Sanderson = 10/21.
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